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November 17, 2005

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

WILL ROGERS COASTLINE

PARKING LOT AND VIEW PIER IMPROVEMENTS PROJECT
AWARD SUPPLEMENTAL AGREEMENT

SPECS. 5360; C.P. 70869 AND 69225

SUPERVISORIAL DISTRICT 3

3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND
THE DIRECTOR OF BEACHES AND HARBORS THAT YOUR BOARD:

Award and authorize the Director of Public Works to execute Supplemental
Agreement 2 to Contract PW-11831 with Concept Marine Associates, to provide
additional architectural/engineering services for the Will Rogers Coastline
Parking Lot and View Deck project for a not-to-exceed fee of $62,464, funded by
the Regional Park and Open Space District.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended action will allow Concept Marine Associates to prepare
additional technical studies and reports to respond to comments received from the
California Coastal Commission on the County's Coastal Development Permit
application.
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On March 3, 1998, your Board awarded an Agreement to Concept Marine Associates to
provide design, consultant, and construction administration services for the project for a
not-to-exceed fee of $155,170. The project consists of reconstruction and
reinforcement of the existing beach slope with rock armor to protect against erosion,
reconstruction of the asphalt concrete parking lot, construction of a new concrete view
deck on a pile foundation system with an accessible pedestrian walkway to the beach,
landscaping, irrigation, and security lighting improvements.

The project design is complete, and the plans were submitted to the jurisdictional
agencies for review and approval. As part of this review, the California Coastal
Commission requested additional historical and technical information in order to
complete its review of the project's Coastal Development Permit application. Under the
recommended Supplemental Agreement, Concept Marine Associates will address the
comments from the California Coastal Commission by compiling and evaluating
historical storm, erosion, and shoreline data for the beach site; providing an analysis of
project alternatives considered; and preparing additional technical studies and reports to
evaluate the project impacts on the local beach shoreline.

implementation of Strategic Plan Goals

This action meets the County Strategic Plan Goals of Fiscal Responsibility and Children
and Families' Well-Being as the proposed improvements will replace deteriorated
facilities, increase public safety, expand recreational opportunities, improve the quality
of stormwater runoff into the Santa Monica Bay, and enhance public beach access.

FISCAL IMPACT/FINANCING

The total project cost, including plans and specifications, plan check, construction,
consultant services, miscellaneous expenditures, and County services, is currently
estimated at $2,930,427, which is $1,730,427 more than the amount previously
authorized by your Board on March 3, 1998. The increase in estimated costs reflects
the expansion of the project's scope due to additional jurisdictional requirements, an
initial underestimation of needed consultant services for preparation of environmental
documentation and materials testing and deputy inspection, and overall cost escalation
during the project's extended development. The Project Schedule and Budget
Summary are included in Enclosure A.

Project funding in the amount of $1,648,000 from the Safe Neighborhood Parks
Propositions of 1992 and 1996, $842,459 of net County cost, and $234,000 from the
Beaches and Harbors Interest Earning Trust Account is included in the Fiscal
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Year 2005-06 Capital Project/Refurbishment Budget, for a current total project
appropriation of $2,724,459. Sufficient appropriation is currently available to award the
recommended Supplemental Agreement.

We are recommending that your Board defer any adjustments to the project budget until
the final design is completed. In light of rising construction costs currently being
experienced throughout the construction industry, Public Works will have the
independent construction cost estimate updated based on the final design prior to
advertising for construction bids. At that time, we will return to your Board with
recommendations on the scope, budget, and funding for the project.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The Project Schedule has been extended to finalize the scope and design for the
project, address concerns from the jurisdictional agencies, and identify additional
funding sources for the project based on the independent cost estimate.

A standard Supplemental Agreement, in the form previously approved by County
Counsel, will be used. The existing Agreement includes the standard Board-directed
clauses that provide for Contract termination, renegotiation, hiring of qualified displaced
County employees, and consideration of Greater Avenues for Independence
Program/General Relief Opportunity for Work participants for future employment.

ENVIRONMENTAL DOCUMENTATION

Award of this Supplemental Agreement will have no environmental impact. The
appropriate environmental documentation will be completed before returning to your
Board to adopt plans and specifications and advertise for construction bids.

CONTRACTING PROCESS

On March 3, 1998, your Board awarded an Agreement to Concept Marine Associates
for architectural/engineering design, consultant, and construction administration
services for a not-to-exceed fee of $155,170. Since that time, Public Works executed
one Supplemental Agreement under delegated authority for additional design services,
increasing the total Contract value to $170,687. Under the recommended Supplemental
Agreement for a not-to-exceed amount of $62,464, Concept Marine Associates will
prepare additional historical and technical studies to respond to comments received
from the California Coastal Commission on the project's Coastal Development Permit
application.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

The recommended action will have no impact on current County services or projects.
During the construction phase, there will be minor impacts due to the seasonal
operation of the beach. Beaches and Harbors and Public Works will develop
appropriate measures to minimize public inconvenience during construction.

CONCLUSION

Please return one adopted copy of this letter to the Chief Administrative Office
(Capital Projects Division), Beaches and Harbors, and Public Works.

Respectfully submitted,

DONALD L."WOLFE
Director of Public Works

WW/\M

STAN WISNIEWSKI
Director of Beaches and Harbors

GG:njc

U:\pmdi\general\beaches\Will Rogers Coastline\Administrative-Clerical\board letters\Award Supplement 2.doc
Enc.

cc. County Counsel
Department of Public Social Services (GAIN/GROW Program)
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ENCLOSURE A

WILL ROGERS COASTLINE
PARKING LOT AND VIEW PIER IMPROVEMENTS PROJECT
AWARD SUPPLEMENTAL AGREEMENT
SPECS. 5360; C.P. 70869 AND 69225

. PROJECT SCHEDULE
Scheduled
Project Activity Consr;ltitlon
Award Design Contract 03/03/98*
Schematic Design v 06/10/03*
Design Development 03/30/04*
Construction Documents 06/29/04*
Jurisdictional Approvals 07/12/06
Construction Award 10/10/06
Construction Start 11/06/06
Substantial Completion 09/07/07
Final Acceptance 11/15/07

*Actual completion date
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Il. PROJECT BUDGET SUMMARY
Board Delegated Impact Independent
Budget Category Approved Authority of this Cost
Budget Project Action Estimate
Budget

Plans and Specifications
Basic Design Services $ 68,260 $ 76,728 % 29,786 $ 106,514
Additional Consuitant Services 61,120 61,120 25,325 86,445
Construction Administration Services 18,690 18,690 0 18,690
Additional/Reimbursable Services 7,100 14,149 7,353 21,502
Total Contract $ 155,170 $ 170687 | $ 62,464 $ 233,151
Plan Check $ 15,000 $ 15000 $ 0 $ 18,000

Construction

Construction $ 873,000 $ 873,000 $ (62,464) $1,750,000
Change Order Contingency 87,000 87,000 0 175,000
Utility Connection Fees 0 0 0 20,000
Total Construction $ 960,000 $ 960,000 | $ (62,464) $1,945,000
Equipment 3 0 $ 0] $ 0 $ 0
Consultant Services $ 33,830 $ 18313 | $ 0 $ 126,015
Miscellaneous Expenditures $ 0 $ 0| % 0 $ 8,500
County Services $ 36,000 $ 36,000 % 0 $ 599,761
TOTAL $1,200,000 $1,200,000 | $ 0 $2,930,427




